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Apacer 企業營運持續計畫( BCP)說明  
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Agenda: 

1.重大災害的發生與預防 

2.供應鏈的相互支援關係 

3. Apacer的重大災害應變計畫 

4.我們對伙伴的需求 

 

 



災難的發生 



台灣企業面臨的威脅 

核災 

限電 

火災 

風災 

地震 

傳染病毒 



汐止東方科學園區大火 損失數十億元 

 2001-05-14 汐止東方科學園區12日清晨發生大
火，延燒40多小時。東帝士、宏碁、味全等236

家廠商受害，產險業估計損失超過新台幣60億元
，許多人更擔心這場大火會間接造成失業問題，
這棟大樓共僱用8,000多人，全毀的企業短期內
不易復業，全毀企業中部分又屬營運困難的企業
，許多員工擔心資方會藉機裁員、縮編。 

火災企業的損失 



熊本大地震重創日本西南地區，豐田汽車 (7203-JP) 的零件供應鏈受到嚴重影響，估
計停工之後，本季的營業收入將會減少 300 億日元左右。 

彭博社報導，豐田表示九州工廠停工的產能將會轉移至其他工廠，豐田的供應商愛
信精機 (7259-JP) 自四月 14 日第一波地震後，在九州地區兩座負責生產引擎、車
體及半導體的工廠便馬上停工了。 

三菱日聯摩根史丹利在今天的報告中提到，這波停工將影響到 56000 輛豐田及 

Lexus 車系的車輛生產，旗下迷你車生產商大發工業 (7262-JP) 也將有 7500 輛車
的生產受到波及，預計本季將會有 300 億日元的收入損失。 

震災企業的損失 



災害對企業的影響 

早前日本熊本大地震導致多人傷亡外，也有不少公司造成營運影響，例如工廠停工，
甚至連財務也受影響。 

熊本地震後 Sony 生產線受影響, 連 2016 財報都要延遲發佈 



供應鏈生命共同體 



企業對災害的應變觀念 

在面對各種天災人禍的威脅之下，企業本身若已有完善的風險管理
與保險規劃，當然其整體風險度一定會大幅降低，而且就算萬一發
生危害所造成財物的損失，也可以獲得完整的理賠，但是另一個方
面，災害發生所造成的商譽破壞、訂單流失、研發停滯等等卻是要
由企業體自行承擔，尤其是當重大災害發生所造成的影響，更是深
遠而不可忽略。因此，除了風險管理與保險規劃之外，完善的重大
災害緊急應變處理計畫與執行，即成為企業管理中不可或缺的一環。 



災害應變計畫制定五階段 

重大災害緊急應變計畫五階段： 

第一階段為規劃階段  :主要是成立緊急應變處理小組 

 

第二階段為預防階段：對災害所需的人員和設施，進行定期檢視與調整， 

                                     及建立相關設施的備用設備，確保在災害發生時能 

                                     維持正常運作. 

 

第三階段為待命階段：對危害處理方法的強化，定期實際的演練，重要資 

                                     產的防護、以及其他人員的疏散集合. 

 

第四階段為應變階段：重大災害發生或預警時，成立緊急應變處理小組， 

                                     決策所有相關應變作業與對外聯絡。 

 

第五階段為復原階段：在重大災害發生後，進行復原作業，直至所有產銷 

                                     作業恢復正常為止。 

  規劃 預防 待命 應變 復原 
4 2 3 1 5 



宇瞻科技重大災害的應變編組 

外包評估
產品技轉

Outsourcing 

Assessment

& product 
technique

transfer

原物料
工單制定

Work order 

setting for 

raw materials

物流運輸
Material & 

Delivery

訂單規劃
Orders

planning
品質風險
品質管理
品質服務

Quality Risk  

Quality Control
Quality Service

總經理
General manager

產能評估
Capacity

assessment

後勤支援總處
Logistics Support Office

製造服務處
Manufacturing

Service Div

工安環境
評估

Security & 

environmental 

sanitation 

assessment

產品事業處
Product Div

ERP

Network

品質&客戶服務處
Quality& Customer

Service Div 



宇瞻科技重大災害的應變程序 

應變程序

災害發生
When a 

disaster happens 

資訊蒐集
與立即反映

Information collection
& immediately react

環安小組
Environment 
security group

總經理
General manager

成立小組與評
估等級及處理
Set up a group to 
assess its’ level, 

and to proceed with it

第一級
Level 1

製造/品質/資材/工程
訂單規劃/環安
Manufacturing/Quality/Logistic/

Engineering/orders planning/

Cost/Environment security

應變小組
Emergency group

第二級
Level 2

製造/品質/資材/工程
訂單規劃/成本/環安
Manufacturing/Quality/Logistic/

Engineering/orders planning/

Cost/Environment security

第三級
Level 3

製造/品質/資材/工程
訂單規劃/成本/環安
Manufacturing/Quality/Logistic/

Engineering/orders planning/

Cost/Environment security

處置回報
Action response

資訊蒐集

更新回報
Information collection
& update the response

30分鐘內
In 30 minutes



宇瞻科技重大災害的應變流程 



Apacer 災害分級定義 

災害等級定義： 

Definition of disaster scale: 

第一級：因災害造成本製造地無法從事正常生產。 

Scale 1: Due to the disaster, normal production cannot be carried out in local 

manufacturing sites.  

第二級：因災害造成本島區域性無法正常生產。 

Scale 2: Due to the disaster, normal production cannot be carried out on the 

island regionally.  

第三級：因災害造成本島全面性無法正常生產。 

Scale 3: Due to the disaster, normal production cannot be carried out on the 

island comprehensively.  

 



宇瞻科技重大災害的處理機制 



宇瞻科技重大災害的復原計畫 

第一級 

(Level 1) 

範圍(Range) 
產能復原週期 

(Recovered capacity cycle) 

復原時間 

(Recover time) 

外包備援 

Subcontractor backup 

備援支援 

Backup support 

備援起動  ------------>產能提供 

Start the backup  Capacity supply 
2 Weeks 

Apacer   自製 

Self-made by Apacer 

Apacer自製 

Self-made by Apacer 

復原啟動  ------------>正常產出 

Start the recovery  production 
1 Week 

類別 

Category 

應變措施 

Procedure 

復原時間 

Recovery time 

責任小組 

Section in charge 

生產設備 

Production equipment 

設備調整與維修復原 

Equipment adjustment & 

maintenance recovery 

1Week 
製造/品保 

Manufacturing/QA 

技術支援 

Technical support 

在地外包備援技轉啟動 

To proceed with technique transfer 

of local subcontracting backup 

2Weeks 

製造/品保/資材/營運 

Manufacturing/QA/ 

Logistic/Operation 

物料/運務 

Material/Delivery 

物料調度與購置及運務安排 

Material dispatching/purchasing & 

delivery arrangement 

1Week 
資材/營運/品保 

Logistic/Operation/QA 

廠房設施 

Factory facility 

建物水電氣設施安檢與維修 

The security check and 

maintenance for the plumbing and 

electrical facility 

1Week 

環安(廠務) 

Environment security(Factory 

affairs) 

環境安全 

Environment security 

環境污染與安全措施調查與處理 

Environment pollution & security 

procedure/dealing 

1Week 
環安 

Environment security 

資訊支援 

Information support 

資訊系統與設備檢測與維修 

Information system/equipment 

detection & maintenance 

1Week MIS 



第二級 

(Level 2) 

範圍(Range) 
產能復原週期 

(Recover capacity cycle) 

復原時間 

(Recover time) 

外包備援 

Subcontractor backup 

備援支援 

Backup support 

備援起動  ------------>產能提供 

Start the backup  Capacity supply 
3 Weeks 

Apacer   自製 

Self-made by Apacer 

Apacer自製 

Self-made by Apacer 

復原啟動  ------------>正常產出 

Start the recovery  production 
2 Months 

類別 

Category 

應變措施 

Procedure 

復原時間 

Recovery time 

責任小組 

Section in charge 

生產設備 

Production equipment 

設備維修與購置評估(含建置完成) 

Equipment maintenance & purchase 

assessment(include completing the setting) 

2 Months 
製造/品保 

Manufacturing/QA 

技術支援 

Technical support 

它區域性備援外包技轉啟動 

Proceed with the technique transfer for 

subcontracting backup regionally 

3 Weeks 

製造/品保/資材/營運 

Manufacturing/QA/ 

Logistic/Operation 

物料/運務 

Material/Delivery 

物料調度與購置直送及運務安排 

Material dispatching/purchasing & delivery 

arrangement 

2 Weeks 

資材/營運/品保 

Logistic/Operation/

QA 

廠房設施 

Factory facility 

建物水電氣設施安檢與維修 

The security check and maintenance for the 

plumbing and electrical facility 

1 Month 

環安(廠務) 

Environment 

security(Factory 

affairs) 

環境安全 

Environment security 

環境污染與安全措施調查與處理 

Environment pollution & security 

procedure/dealing 

2 Weeks 

環安 

Environment 

security 

資訊支援 

Information support 

資訊系統與設備損壞評估與維修 

Information system/equipment detection & 

maintenance 

3 Weeks MIS 

宇瞻科技重大災害的復原計畫 



宇瞻科技重大災害的復原計畫 

第三級 

(Level 3) 

範圍(Range) 
產能復原週期 

(Recover capacity cycle) 

復原時間 

(Recover time) 

外包備援 

Subcontractor backup 

備援支援 

Backup support 

備援起動  ------------>產能提供 

Start the backup  Capacity supply 
2 Months 

Apacer   自製 

Self-made by Apacer 

Apacer自製 

Self-made by Apacer 

復原啟動  ------------>正常產出 

Start the recovery  production 
3 Months 

生產設備 

Production equipment 

設備維修與購置評估與建置 

Equipment maintenance & purchase 

assessment & setting 

 3 Months 

製造/品保 

Manufacturing/Q

A 

技術支援 

Technical support 

海外外包備援技轉與產出 

Technique transfer & production for 

overseas subcontracting backup 

 2 Months 

製造/品保/資材/營
運 

Manufacturing/Q

A/ 

Logistic/Operatio

n 

物料/運務 

Material/Delivery 

物料委外購置直送及運務安排 

subcontract the material and deliver 

directly, and delivery arrangement 

1 Month 

資材/營運/品保 

Logistic/Operatio

n/QA 

廠房設施 

Factory facility 

廠區損壞與重建評估與建置完成 

Factory damage, reconstruction 

assessment, and complete the setting 

1 Year 

環安(廠務) 

Environment 

security(Factory 

affairs) 

環境安全 

Environment security 

環境污染與安全適用性評估 

Environment pollution & security 

applicability assessment 

1 month 

環安 

Environment 

security 

資訊支援 

Information support 

資訊系統與設備架設重新建置完成 

Complete the reconstruction of 

Information system/equipment. 

3 Months MIS 



我們對伙伴們的需求 

評分項目 配 分 評分內容詳述 得 分 說 明 部 門 

交貨品質 50 

得分計算公式: 

    

品保部 

50-50*(批退貨/進貨批數+不
良數/檢驗總數) 

HSF 10 
符合性證明文件 / XRF測試
狀況 

    

交期 

16-20 準時交貨及配合公司政策 

    採購單位 
6-15 經常延遲或提前交貨1-3天 

0-5 經常延遲或提前交貨3天以上 

配合度 

16-20 配合度佳 

    採購單位 6-15 配合度正常，可接受 

0-5 配合度不良，不能接受 

持續營運 
加分項 
(0~5分) 

供貨中斷緊急應變計劃規劃
或相關措施 

0 
(預設為0) 

  採購單位 








